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CITY OF NEW ORLEANS CAPITAL PRQJECTS ADMINISTRATION/PDU
West Bank Project Rpt.

Distribution Date:
February 19, 2016
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64%

Project Name

Algiers Courthouse Restoration Ph. | -
Structural Evaluation

Algiers Regional Library Design-Build

Arthur Monday Center/lda Hymel Health

Clinic

Behrman Park Enhancements

Behrman Park Phase | - Football Stadium

Repairs

Behrman Park Phase Il - Gym

Behrman Park Phase 111

Behrman Pool Repairs - Fhase |

Behrman Soccer Complex Phase |
Brechtel Park (Park Only)

Cita Hubbell Library

Cut Off Center

Cut Off Center Emergency Repairs

NOFD Engine 40 Gen. DeGaulle

NORD High Mast Lighting - Bodenger
Playground

NORD High Mast Lighting - Bodenger
Playground Lighting Demolition

NORD High Mast Lighting -
Donserezux/Harrison Playground
NORD High Mast Lighting - Norman
Playground

Behrman Center Roof Repairs

MNOFD Engine 33 and 40 & NOPD Fourth

District

Algiers Courthouse Restoration Ph. |1 -
Structural Repairs

Behrman Park (Gymnasium)
Improvements

Bodenger Playground

Brechtel Memorial Park Improvements
{Lagoon Repairs/Improvements)

Donsereaux Harrison Playground
Improvements (NORD Project Package
#2]

Norman Flayground (Design Only)

Architect/Engineer

Linfield Hunter &
Junius

N/A

Chenevert Architects,
LLE

Richard € Lambert
Consultants

Bailey & Associates
Architects, LLC

Bailey & Associates
Architects, LLC

N/A

Capital Projects

Sizeler Thompson
Brown Architects
Perez, APC

Concordiza Architects

St Martin Brown &
Associates, LLP

N/A

N/A

Three Fold
Consultants, Inc.

Three Fold
Consultants, Inc.

Three Fold
Consultants, Inc.
Three Fold
Consultants, Inc.

Capital Projects

Holly & Smith
Architects

Linfield Hurter &
Junius

Capital Projects

SCNZ Architects, LLC

Dana Brown &
Associates

Concordiza Architects

Dana Brown &
Associates

General Contractor

N/A

Gibbs Construction

FHP Techtonics Corp.

Eagle Golf & Athletics,
Inc.

FHP Techtonics Corp.

FHP Techtonics Corp.

FHP Techtonics Corp.

Crescent Commercial
Const
Southern Dredging
Company, Inc.
Organic Marketing
Crescent Commercial
Const

Battco Construction &
Maintenance, Inc.

FHP Techtonics Corp.

FHP Techtonics Corp.

Frischhertz Electric

FHP Techtonics Corp.

Frischhertz Electric

Frischhertz Electric

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

Scope

Structural evaluation of existing facility and existing construction plans.

Two story replacement facility with 28,158 square feet is designed as a Health & Wellness branch that will provide
all the services of the main branch including children's reading room, Wi-Fi hotspot, teen space, meeting rooms,
and an enterprise area of 1007 square feet with separate entrances/exits from the rest of the building is being
provided for tenant build out.

This project scope includes Katrina damage repairs to the multi-service center to include replacement of ceiling
tiles, vinyl tile and carpet, repair or replacement of interior drywall and painting as well as renovation of 2nd floor
office space.

Behrman Stadium replacement of the football playing surface. Replacement includes new artificial turf and
integrated drainage system.

Phased Stadium repairs that include (Ph. 1) electrical items for garme operations including: score board and
controls, public address system, field lighting, press box refurbishment, bleacher repairs and addressing public
safety issues.

FEMA scope of work includes replacement of a portion of the gym floor and bleachers, replacement of one roof
vent and motor, roof repairs at parapet wall, and ceiling repairs; additional scope includes: demolition of clinic
building, HYAC system assessment and repair, boiler system assessment and repair.

HVAC repairs and roof work.

Pool repairs in preparation for the NORD 2011 Summer Parks Program.

Site preparation and preloading site with fill for soccer fields. The preparation consists of tree removal and
placement of fill progressively until new grade level remains stable.
Renovations and repairs to shelters, restrooms, campground areas, sidewalks, and bridges.

Scope of work includes Painting, ADA restrooms, Carpet Replacements & supplementary supporting of the roof.
Repairs to NORD Community Center in Cut Off, Algiers which includes an entrance and reception area,
administrative offices, an indoor basketball court, a multi-purpose assembly room with kitchen facilities, a
community reading room and restrooms. The facility is 17,000 s¢ ft and is adjacent to a large multi-purpose ball
field, playground area and parking area. The scope of interior repairs includes replacement of ceiling tiles and
lighting repairs. The exterior repairs include flat roof repairs, fascia and soffits at the perimeter of the building and
cracked glazing throughout the building.

Replace damaged HML elements {Ballasts, Lenses & bulbs), troubleshoot, repair & re-aim.

Repair of Katrina damages.

Full replacement of highmast lighting at playground D-CDBG in support of the upcoming NORD summer program.

Remove of steel high mast light posts.

Repairs to the high mast lighting in support of the upcoming NORD summer program.

Repairs to the high mast lighting in support of the upcoming NORD summer program.

TOTAL COMPLETED TO DATE:

Repairs to the Behrman Gymnasium roof.

Construction of a new Fire Station and Police Station in Algiers.

Structural repairs to the Historic Algiers Courthouse.

Misc. repairs and renovations to the existing gymnasium.

The project scope includes new fencing, backstop and dugouts and drinking fountain at the baseball field, new
fenced & lighted basket ball court (bid alternate), concession/restroom renovations.

Dredging and cleaning of the lagoon.

Improvements to park facilities to be determined.

Renovations to the park that include the corstruction of @ new concessions/multi-purpose building, repairs to the
existing basketball shelter and court, new playground equipment, re-grading and upgrades to the existing multi-

purpose field, new volley ball and tennis courts, new lighted walking path, and new perimeter fencing. Page 1 of 2

Total Funding

258,836

$7,545,157

$242,101

$877,544

$238,525

$117,852

$37,08%
$109,567

$2,340,712
$593,323

51,036,042

5642,335

$11,591
$144,022

$205,700

517,264

$53,745

$34,300

514,905,705

$100,000

$182,609

$1,173,419

$100,000

$471,000

$1,306,776

$188,000

$3,190,240

Current Phase

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete
Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Bid & Award

Design

Bid & Award

Pre-Design

Design

Design

Design

Design

Current Phase
Completion Date

15-Apr-2016

Forward Schedule TBD

22-May-2016

29-lan-2016

14-Feb-2016

19-Jun-2016

10-0ct-2016

Forward Schedule TBD

Bid Opening Date

24-Feb-2016

24-Mar-2016

26-Feb-2016

22-Mar-2016

25-Jul-2016

15-Nov-2016

NTP for Const.

24-Apr-2016

31-May-2016

24-Apr-2016

28-May-2016

01-Oct-2016

22-1an-2017

Cnst. Substantial
Completion Date

15-May-2012A

31-Jan-2012A

30-Aug-2011A

21-Oct-2011A

28-Nov-2012A

04-Jan-2013A

31-May-2011A

04-Feb-2012A
05-Mar-2012A

28-lun-2013A

07-Aug-2011A

21-Sep-2012A

20-Mar-2012A

12-Jan-2013A

15-lan-20124

28-Apr-2011A

20-Oct-2011A

22-Jul-2016

27-0ct-2016

20-0ct-2016

25-0ct-2016

27-lun-2017

20-Jun-2017

Current Status

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

| This Project is Complete.

This Project is Complete.

| This Project is Complete.

This Project is Complete.

This Project is Complete.
This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

This Project is Complete.

The Bid & Award Phase is in Progress. The Bid Authorization package
has been submitted to Purchasing. The bid opening is scheduled for
March 1, 2016.

| CPA is waiting for State approval of the design scope and contract.

The Bid & Award Phase is in Progress. The Bid Document Package

was sent to State Capital Outlay for review on 12/14/2015 for
‘approval.

The PreDBesign Fhase is in Progress. The Bid Package was sent to the
State for review on 11/20/2015. The Bid Authorization package is
being assembled.

The CD Phase of Design is in Progress. The 95% CD package has been
submitted and is under review.

The DD Phase of Design is currently in Progress.

The PreDBesign Fhase is Complete. The Design Contract was executed
on 01/07/2016. The Design Kick-Off Meeting is being scheduled for
the week of 1/25/2016.

Design is Complete. The project is on hold pending the appropriation
of funds by the State in the upcoming legislative session.
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[ t Phi Cnist. Substantial
No. Project Name Architect/Engineer General Contractor Scope Total Funding Current Phase urren. o Bid Opening Date NTP for Const. i i i Current Status
Completion Date Completion Date
) Sizeler Thompson ) 5 ) The design programming phase is in progress. The program is being
27 9 West Bank Natatorium at Behrman Park ¥ TBD Construction of a new West Bank Natatorium st Behrman Park $5,875,680 Design 20-Sep-2016 25-0ct-2016 28-Jan-2017 25-Nov-2017
Brown Architects confirmed w/NORD.
West Bank $ C 1| t Brechtel Sizeler Th Contract dments have b ted. A kick-off ti ill
28 10 36% Sl ey L GG zeler OTpSDn TBD Construction of a new 3,750 seat soccer stadium with w/concessions, restrooms, and parking and practice fields. 511,754,477 Pre-Design 10-Feb-2016 20-Aug-2016 31-Oct-2016 1-Newv-2017 OMract amendments Nave bean execLte Iclcot meeting wi
Park) Brown Architects be scheduled.
TOTAL PROJECTS IN PROGRESS: 424,452,201
GRAND TOTAL: $39,357,906
NOTES: |
1.} The total funding column represents the total amount appropriated to the project for all soft (design, testing, surveying, ete] and hard cost {construction, construction contingencies, ete.) expenditures.
2.} The noted dates are projections and are subject to change. |
3.) The project status column shows the current project activity and is subject to change as the project progresses.
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